COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2018

ESTI MATE SUMVARY 06: 50: 40
CONTI D: C20776 ESTI MATE NO. 0010 FI NL SPEC YR: 2005
PCN: 20776- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 149.0 DAYS TI ME ALLOW 155 WORK DAYS
STATEW DE (CDOT REG ON 1, 2, AND 4) PERCENT TIME:  96.13 ORI G TI ME ALLON 155 WORK DAYS
PRQJECT NO. | TSSW1- 623
I TS VM5 STRUCTURE AND WALKWAY
NAME OF ROAD:
PRQJIECT COUNTI ES: STATEW DE VARI OUS
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PERI OD ENDI NG 02/ 14/ 2018 DATE TIME STARTED 01/17/2017
5055 LI ST DRI VE DATE LET 10/ 20/ 2016 DATE WORK BEGAN 01/17/ 2017
DATE AWARDED 11/09/ 2016 DATE TI ME STOPPED 12/27/2017
DATE CONTRACT EXECUTED 12/01/2016 DATE ACCEPTED 12/ 27/ 2017
COLORADO SPRI NGS CO 80919 (719) 590- 1344 DATE NOTI CE TO PROCEED 01/ 17/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 817, 463. 31 PARTI Cl PATI NG $ 817, 463. 31 $ 462. 50
AWARD PRQIECT AMT: $ 941, 821. 50 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 817, 463. 31 462. 50
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 817, 463. 31 462.50
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 14, 127. 32
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 817, 463. 31 14, 589. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 817, 463. 31 14, 589. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 589. 82

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20776-BI D ESTI MATE RUN 02/ 14/ 2018
PRQJECT: | TSSW1- 623 ESTI MATE NO 0010 06: 50: 40
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00495 Renoval of Portions of Present Structure 0. 835 0. 835
LS 0. 000 0. 00
10, 000. 00000 0. 835 8, 350. 00
0010 202-00805 Renoval of Overhead Sign Structure 3. 000 3. 000
EACH 0. 000 0. 00
5, 000. 00000 3. 000 15, 000. 00
0015 203-01597 Pot hol i ng 10. 000 10. 000
HOUR 0. 000 0. 00
250. 00000 10. 000 2,500. 00
0020 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
180. 00000 0. 000 0.00
0025 208-00002 Erosion Log Type 1 (12 Inch) 192. 000 192. 000
LF 0. 000 0. 00
6. 50000 192. 000 1, 248. 00
0030 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
0035 208-00045 Concrete Washout Structure 1.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0055 208-00207 Erosi on Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00

420. 00000 0. 000 0. 00



CONTI D: C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20776-BI D ESTI MATE RUN 02/ 14/ 2018
PRQJECT: | TSSWO1- 623 ESTI MATE NO 0010 06: 50: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-00473 Reset TV Caneras 2.000 2.000
EACH 0. 000 0.00
500. 00000 2.000 1, 000. 00
0065 210-00815 Reset Sign Panel 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0070 210-00820 Reset Variable Message Sign 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0080 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0085 213-00003 Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
0090 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0.00
140. 00000 0. 000 0. 00
0095 216-00211 Soil Retention Bl anket (Excelsior) (Biodegradable 0. 000 0. 000
Class 1)
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0100 304-09100 *Aggregate Base Course (Recycled Asphalt Pavenent) 166. 000 166. 000
TON 0. 000 0.00
68. 00000 166. 000 11, 288. 00
0105 503-00048 *Drilled Caisson (48 Inch) 44.000 44.000
LF 0. 000 0. 00
650. 00000 44.000 28, 600. 00
0110 509-00001  Structural Steel (Galvanized) 6, 623. 000 6, 623. 000
LB 0. 000 0.00

2.70000 6, 623. 000 17,882. 10



CONTI D

ROADWAY

CAT NO0200

0115 509-08201

0120

514- 00000

0125

607-11525

0130

612- 00260

0135

613-01200

0140

613- 04100

0145

613-07004

0150

613- 07195

0155

613- 10000

0160

614- 00011

0165 614-01572

C20776
20776-BI D
| TSSW1- 623
| TEM
DESCRI PTI ON

Retrofit/Repair Type |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

2.000

25, 000. 00000

Pi pe Railing 65. 400
LF
600. 00000
Fence (Plastic) 0. 000
LF
6. 00000
Location Marker (Fiber Optic)(Done) 3. 000
EACH
20. 00000
2 Inch Electrical Conduit (Plastic) 2, 650. 000
LF
12. 00000
El ectrical System Mdifications 1. 000
LS
35, 000. 00000
Type Four Pull Box 5. 000
EACH
1, 500. 00000
Proof Conduit 440. 000
LF
4.00000
Wring 1. 000
LS
100, 000. 00000
Sign Panel (Cass I) 12. 000
SF
36. 00000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 0. 000
Sl i pbase) LF

70.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

65. 400
0. 000
65. 400

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

2, 650. 000
0. 000
2, 650. 000

1. 000
0. 000
1.000

5. 000
0. 000
5. 000

440. 000
0. 000
440. 000

1. 000
0. 000
1. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 50: 40

AMOUNT

50, 000

39, 240

60.

31, 800

35, 000

7,500

1, 760.

100, 000

432.

00

00

.00

00

00

00

00

00

00

00

.00



CONTI D

CAT NO0200

0170

0175

0180

0180

0185

0190

0195

0200

0205

0210

0215

614-10050

614-10147

614- 32400

614-70024

614-70030

614- 87006

614-87010

614-87015

614- 87350

614- 87690

C20776
20776-BI D
| TSSW1- 623
| TEM
DESCRI PTI ON

ROADWAY

Modi fication of Overhead Sign Structure

Vari abl e Message Sign LED (Over head)

Monot ube Overhead Sign Cantilever (24 Inch Dianmeter)

MATERI AL ALLOMANCE Monot ube Structures

1310nm SFP Optic Mdul e

At t enuat or

Opti cal

Fi ber Optic Term nation Panel

(6 Fiber)

Fi ber Optic Cable (Single Mde) (12 Fiber)

Buf fer Tube Fan Qut Kit

Test

Fi ber Optic Cable

Et hernet Switch

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

4.000

15, 000. 00000

3. 000

75, 000. 00000

3. 000

18, 333. 00000

EACH
14, 666. 40000

2.000

EACH
400. 00000
2.000

EACH
500. 00000
1.000

EACH
275. 00000
1, 820. 000

LF

7.00000
1.000

EACH
75. 00000
1. 000

LS
2, 000. 00000
1.000

EACH

9, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

3. 000
0. 000
3. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

1, 820. 000
0. 000
1, 820. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 02/ 14/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06: 50: 40

AMOUNT

60, 000

225, 000

54, 999

800.

1, 000.

275.

12,740

75.

2,000

9, 000

00

00

00

.00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0220 625-00000

0225

626- 00000

0230

630- 00000

0232

630- 00003

0235

630- 00007

0240

630- 00012

0245

630- 80335

0250

630- 80341

0255

630- 80342

0260

630- 80343

0265 630-80358

C20776
20776-BI D
| TSSW1- 623
| TEM
DESCRI PTI ON
ROADWAY

*Construction Surveying

*Mobi | i zati on

*Fl aggi ng

Uni formed Traf Cirl

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel Size C)

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
4, 000. 00000
1. 000
LS
10, 000. 00000
0. 000
HOUR
25. 00000
87. 000
HOUR
100. 00000
0. 000
DAY
350. 00000
43.000
DAY
1, 200. 00000
0. 000
EACH
100. 00000
0. 000
EACH
10. 00000
12. 000
EACH
10. 00000
8. 000
EACH
10. 00000
(c 3. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

87.000
0. 000
87.000

0. 000
0. 000
0. 000

43. 000
0. 000
43. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 800
1. 200
12. 000

7.200
0. 800
8. 000

2.700
0. 300
3. 000
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ESTI MATE RUN 02/ 14/ 2018

12

300

.00

.00

.00

.00

.00

.00

.00

.00

00

06: 50: 40

AMOUNT

4,000

10, 000

8, 700

51, 600

120.

80

3, 000

00

00

.00

00

.00

00

.00

.00

00

00

00



CONTI D: C20776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20776- BI D ESTI MATE RUN 02/ 14/ 2018
PRQIECT | TSSW1- 623 ESTI MATE NO 0010 06: 50: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0270 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0.00
300. 00000 0. 000 0. 00
0275 630-80360  *Drum Channel i zi ng Devi ce 95. 000 85. 500
EACH 9. 500 95. 00
10. 00000 95. 000 950. 00
0280 630-80380 *Traffic Cone 95. 000 85. 500
EACH 9. 500 47.50
5. 00000 95. 000 475. 00
0285 630-85041 *NMobi | e Attenuator 26. 000 26. 000
DAY 0. 000 0.00
550. 00000 26. 000 14, 300. 00
0290 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0305 700-70380 F/ A Erosion Control 4,189. 210 4,189. 210
FA 0. 000 0. 00
1. 00000 4,189. 210 4,189.21
0310 700-70034 F/' A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI ¢  817,463.31%$ 462.50% 817, 463.31
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0315 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 0.00 % 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI $ 817,463.31 % 462.50 % 817, 463. 31



